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ESTIMATE RUN 06/07/2007

ESTIMATE SUMMARY 10:29:41

CONTID: C11994         ESTIMATE NO: 0013 FINL 1991

PCN: 11994-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COLFAX AVE., I-70 W TO I-70 E PERCENT TIME:

PROJECT NO: STE C010-043                  

COLFAX AVE: I-70 W TO I-70 E

NAME OF ROAD: SH 40 (COLFAX AVENUE)

PROJECT COUNTIES: DENVER

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 06/07/2007 DATE TIME STARTED 06/26/2000

5750 W. AIRPORT ROAD DATE LET 10/07/1999 DATE WORK BEGAN 06/26/2000

 DATE AWARDED 10/13/1999 DATE TIME STOPPED 08/13/2002

 DATE CONTRACT EXECUTED 10/13/1999 DATE ACCEPTED 08/13/2002

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 06/26/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,214,875.98 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 452,482.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,787.23

SECURITIES ENCUMBERED -6,787.23

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.62

TIME ALLOW:

ORIG TIME ALLOW:

130 WORK DAYS

WORK DAYS40

98.93%

13,053.45

0.00

0.00

0.00

$

$

$

$

1,201,822.53

0.00

1,201,822.53

0.00

1,201,822.53

0.00

0.00

1,201,822.53

0.00

AMOUNT DUE 1,201,822.53 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

ADAMS, REGION 6

129.5
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PCN: 11994-BID    ESTIMATE RUN 06/07/2007

PROJECT: STE C010-043                  ESTIMATE NO: 0013 10:29:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 252.300 252.300

SY  0.000 0.00

5.00000 252.300 1,261.50

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 536.000 536.000

LF  0.000 0.00

5.00000 536.000 2,680.00

202-00203  
 

0015 REMOVAL OF ASPHALT MAT 323.000 323.000

SY  0.000 0.00

25.00000 323.000 8,075.00

202-00220  
 

0020 *REMOVAL OF PAVEMENT MARKING 1,669.000 1,669.000

SF  0.000 0.00

1.50000 1,669.000 2,503.50

202-00250  
 

0025 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

202-00828  
 

0030 *POTHOLING 40.000 40.000

HOUR 0.000 0.00

150.00000 40.000 6,000.00

203-01597  
 

0035 RESET SIGN PANEL 12.000 12.000

EACH 0.000 0.00

50.00000 12.000 600.00

210-00815  
 

0040 *RESET TRAFFIC SIGNAL CONTROLLER 2.000 2.000

EACH 0.000 0.00

450.00000 2.000 900.00

210-00845  
 

0045 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

210-00848  
 

0050 *RESET FIRE PREEMPTION UNIT 9.000 9.000

EACH 0.000 0.00

465.00000 9.000 4,185.00

210-00867  
 

0055 *MONITORING TECHNICIAN 17.000 17.000

HOUR 0.000 0.00

60.00000 17.000 1,020.00

250-00050  
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PCN: 11994-BID    ESTIMATE RUN 06/07/2007

PROJECT: STE C010-043                  ESTIMATE NO: 0013 10:29:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 121.000 120.500

SY  0.000 0.00

100.00000 120.500 12,050.00

412-01020  
 

0065 FENCE (TEMPORARY) 200.000 200.000

LF  0.000 0.00

2.50000 200.000 500.00

607-11580  
 

0070 CONCRETE SIDEWALK 236.000 236.000

SY  0.000 0.00

29.00000 236.000 6,844.00

608-00000  
 

0075 CONCRETE CURB RAMP 108.000 108.000

SY  0.000 0.00

27.00000 108.000 2,916.00

608-00010  
 

0080 CURB AND GUTTER TYPE 2 (SECTION I-B) 304.000 304.000

LF  0.000 0.00

12.00000 304.000 3,648.00

609-21010  
 

0085 CURB AND GUTTER TYPE 2 (SECTION II-B) 398.000 398.000

LF  0.000 0.00

15.00000 398.000 5,970.00

609-21020  
 

0090 *CURB TYPE 4 (SECTION B) (KEY-WAY) 349.000 349.000

LF  0.000 0.00

18.00000 349.000 6,282.00

609-40031  
 

0095 MEDIAN COVER MATERIAL (CONCRETE) 4,240.000 4,240.000

SF  0.000 0.00

8.00000 4,240.000 33,920.00

610-00030  
 

0100 DELINEATOR (FLEXIBLE) (TYPE III) 1.000 1.000

EACH 0.000 0.00

36.00000 1.000 36.00

612-00043  
 

0105 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 311.000 311.000

LF  0.000 0.00

12.50000 311.000 3,887.50

613-01200  
 

0110 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 497.000 497.000

LF  0.000 0.00

13.00000 497.000 6,461.00

613-01300  
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PCN: 11994-BID    ESTIMATE RUN 06/07/2007

PROJECT: STE C010-043                  ESTIMATE NO: 0013 10:29:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *LIGHT STANDARD STEEL (35 FOOT) 2.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

613-32350  
 

0120 *LIGHT STANDARD FOUNDATION 2.000 2.000

EACH 0.000 0.00

750.00000 2.000 1,500.00

613-40010  
 

0125 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 6.000

EACH 0.000 0.00

2,000.00000 6.000 12,000.00

613-70250  
 

0130 SIGN PANEL (CLASS I) 26.000 26.000

SF  0.000 0.00

25.00000 26.000 650.00

614-00011  
 

0135 STEEL SIGN POST (2X2 INCH TUBING) 36.000 36.000

LF  0.000 0.00

11.00000 36.000 396.00

614-00216  
 

0140 *PEDESTRIAN SIGNAL FACE (16) 24.000 24.000

EACH 0.000 0.00

425.00000 24.000 10,200.00

614-70117  
 

0140 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0140 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0145 *TRAFFIC SIGNAL FACE (8-8-8) 5.000 5.000

EACH 0.000 0.00

450.00000 5.000 2,250.00

614-70324  
 

0150 *TRAFFIC SIGNAL FACE (12-12-12) 35.000 35.000

EACH 0.000 0.00

600.00000 35.000 21,000.00

614-70336  
 

0155 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 8.000

EACH 0.000 0.00

800.00000 8.000 6,400.00

614-70560  
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PCN: 11994-BID    ESTIMATE RUN 06/07/2007

PROJECT: STE C010-043                  ESTIMATE NO: 0013 10:29:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 2.000

EACH 0.000 0.00

11,000.00000 2.000 22,000.00

614-72855  
 

0165 *PEDESTRIAN PUSH BUTTON 16.000 16.000

EACH 0.000 0.00

275.00000 16.000 4,400.00

614-72860  
 

0165 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0165 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0170 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 5.000 5.000

EACH 0.000 0.00

11,500.00000 5.000 57,500.00

614-81010  
 

0175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

614-81020  
 

0180 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 4.000 4.000

EACH 0.000 0.00

11,500.00000 4.000 46,000.00

614-82010  
 

0185 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

70,000.00000 1.000 70,000.00

626-00000  
 

0190 *THERMOPLASTIC PAVEMENT MARKING 952.000 952.000

SF  0.000 0.00

5.50000 952.000 5,236.00

627-00002  
 

0195 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

0.000 0.000

SF  0.000 0.00

8.00000 0.000 0.00

627-30310  
 

0200 FLAGGING 3,514.000 3,514.000

HOUR 0.000 0.00

29.00000 3,514.000 101,906.00

630-00000  
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PCN: 11994-BID    ESTIMATE RUN 06/07/2007

PROJECT: STE C010-043                  ESTIMATE NO: 0013 10:29:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 TRAFFIC CONTROL SUPERVISOR 141.000 141.000

DAY 0.000 0.00

350.00000 141.000 49,350.00

630-00002  
 

0210 UNIFORMED TRAFFIC CONTROL 128.000 128.000

HOUR 0.000 0.00

40.00000 128.000 5,120.00

630-00003  
 

0215 TRAFFIC CONTROL INSPECTION 219.000 219.000

DAY 0.000 0.00

115.00000 219.000 25,185.00

630-00007  
 

0220 BARRICADE (TYPE 3 M-A) (TEMPORARY) 14.000 14.000

EACH 0.000 0.00

240.00000 14.000 3,360.00

630-80335  
 

0225 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 35.000 35.000

EACH 0.000 0.00

55.00000 35.000 1,925.00

630-80341  
 

0230 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 15.000 15.000

EACH 0.000 0.00

180.00000 15.000 2,700.00

630-80342  
 

0235 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

210.00000 4.000 840.00

630-80343  
 

0240 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) 

4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

630-80357  
 

0245 DRUM CHANNELIZING DEVICE 135.000 135.000

EACH 0.000 0.00

60.00000 135.000 8,100.00

630-80360  
 

0250 TRAFFIC CONE 125.000 125.000

EACH 0.000 0.00

18.00000 125.000 2,250.00

630-80380  
 

0255 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 



CONTID: C11994         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 11994-BID    ESTIMATE RUN 06/07/2007

PROJECT: STE C010-043                  ESTIMATE NO: 0013 10:29:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0265 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0270 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,709.000 1,709.000

F A 0.000 0.00

1.00000 1,709.000 1,709.00

700-70589  
 

0280 LOOP DETECT WIRE MCR LINE 1 1,039.000 1,039.000

LF  0.000 0.00

11.50000 1,039.000 11,948.50

614-72875  
 

0285 CONST SURVEYING (HOUR) MCR LINE 2 22.000 22.000

HOUR 0.000 0.00

70.00000 22.000 1,540.00

625-00001  
 

0290 F/A INSTALL MCR LINE 3    RELATED TO SIGNAL INSTALL. 99,013.030 99,013.030

F A 0.000 0.00

1.00000 99,013.030 99,013.03

700-70110  
 

0295 CONC PVMT (6 IN) (FAST TRACK) MCR LINE 4 42.000 42.000

SY  0.000 0.00

75.00000 42.000 3,150.00

412-00605  
 

0300 REM WALL CMO 2 342.000 342.000

LF  0.000 0.00

18.00000 342.000 6,156.00

202-00155  
 

0305 REM SIDEWALK CMO 2 912.400 912.400

SY  0.000 0.00

20.00000 912.400 18,248.00

202-00200  
 

0310 REM ASPHALT MAT CMO 2 2,495.000 2,494.600

SY  0.000 0.00

38.00000 2,494.600 94,794.80

202-00220  
 

0315 REM GROUND SIGN CMO 2 1.000 1.000

EACH 0.000 0.00

98.00000 1.000 98.00

202-00810  
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PCN: 11994-BID    ESTIMATE RUN 06/07/2007

PROJECT: STE C010-043                  ESTIMATE NO: 0013 10:29:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 REM CONC FOOTING CMO 2 1.000 0.000

EACH 0.000 0.00

950.00000 0.000 0.00

202-00900  
 

0325 ADDED ITEM (EACH)/ CMO 2 REMOVE BOLLARDS 24.000 24.000

EACH 0.000 0.00

115.00000 24.000 2,760.00

900-00007  
 

0330 POTHOLING CMO 2 0.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

203-01597  
 

0335 RES LUMINAIRE CMO 2 11,995.200 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

210-00760  
 

0340 RES SIGN PANEL CMO 2 2.000 2.000

EACH 0.000 0.00

65.00000 2.000 130.00

210-00815  
 

0345 ADDED ITEM (EACH)/ CMO 2 MODIFY WOOD DECK 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

900-00007  
 

0350 ADJ MANHOLE CMO 2 0.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

210-04010  
 

0355 ADJ VALVE BOX CMO 2 8.000 8.000

EACH 0.000 0.00

300.00000 8.000 2,400.00

210-04050  
 

0360 HBP (PATCHING) (ASPH) CMO 2 280.880 280.880

TON 0.000 0.00

100.00000 280.880 28,088.00

403-00720  
 

0365 CONC CL B (WALL) CMO 2 6.000 6.000

CY  0.000 0.00

750.00000 6.000 4,500.00

601-01050  
 

0370 CONC SIDEWALK CMO 2 1,614.000 1,613.700

SY  0.000 0.00

50.00000 1,613.700 80,685.00

608-00000  
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PCN: 11994-BID    ESTIMATE RUN 06/07/2007

PROJECT: STE C010-043                  ESTIMATE NO: 0013 10:29:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 CONC CURB RAMP CMO 2 30.200 30.200

SY  0.000 0.00

95.00000 30.200 2,869.00

608-00010  
 

0380 BRICK PAVERS CMO 2 3,421.000 3,421.000

SF  0.000 0.00

26.75000 3,421.000 91,511.75

608-00050  
 

0390 STEEL SIGN POST (2 IN RD) CMO 2 0.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

614-01502  
 

0395 ADDED ITEM (LUMP SUM)/ CMO 2 UNCLASSIFIED EXCAVATION 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

900-00014  
 

0400 ADDED ITEM (FOOT)/ CMO 2 CONCRETE CLASS B (WALL) 
(SPECIAL)

124.000 124.000

LF  0.000 0.00

175.00000 124.000 21,700.00

900-00012  
 

0405 ADDED ITEM (EACH)/ CMO 2 BOLLARDS (STEEL POSTS) 18.000 18.000

EACH 0.000 0.00

309.00000 18.000 5,562.00

900-00007  
 

0410 REM CONC PAVEMENT 120.000 120.000

SY  0.000 0.00

50.00000 120.000 6,000.00

202-00210  
 

0415 ADDED ITEM (SQUARE YARD)/ CONCRETE PAVEMENT (10") 1,009.000 1,008.670

SY  0.000 0.00

85.00000 1,008.670 85,736.95

900-00022  
 

0420 ADDED ITEM (DOLLAR)/ STU 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0425 ADDED ITEM (EACH)/ REM  BOLLARDS CMO # 2 14.000 14.000

EACH 0.000 0.00

115.00000 14.000 1,610.00

900-00007  
 

0430 ADDED ITEM (FOOT)/ MODULAR WALLS CMO # 2. 100.000 100.000

LF  0.000 0.00

100.00000 100.000 10,000.00

900-00012  
 



CONTID: C11994         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 11994-BID    ESTIMATE RUN 06/07/2007

PROJECT: STE C010-043                  ESTIMATE NO: 0013 10:29:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 RES LUMINAIRE RESET LUMINAIRE CMO # 2 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

210-00760  
 

0440 ADDED ITEM (LUMP SUM)/ REMOVE/RESET ROCK PLANTER 1.000 1.000

L S 0.000 0.00

410.00000 1.000 410.00

900-00014  
 

0445 RES LUMINAIRE RESET LUMINAIRE 1.000 1.000

EACH 0.000 0.00

295.00000 1.000 295.00

210-00760  
 

0450 ADDED ITEM (LUMP SUM)/ CMO #2,  ADDITIONAL  
MOBILIZATION

1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

900-00014  
 

CAT 0200 $0.00 1,201,422.53CURRENT AMT 1,214,475.98 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 *SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

620-00020  
 

CAT 0400 $0.00 400.00CURRENT AMT 400.00 $$

PROJECT TOTAL 0.00 $ 1,201,822.53CURRENT AMT 1,214,875.98 $$


